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APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Contract Time Remaining (if applicable) -

Project Title: 2010 PCC Street Patching Program - Phase |
ity of Contractor: TK Concrete, Inc,
e Aﬁkeny Address: 1608 Fifield Road, Pella lowa 50219
frtaging it angaihe Finance Budget Code: 963.3963.4451 Finance Project Code: 963.4451

Vendor Project or Invoice #: PO #
Original Contract Date: March 15, 2010 Vendor # 4907

Date of Council Meeting 9/20/2010 PAYMENT REQUEST # 5

PAYMENT PERIOD: From: 08/07/10 through: 09/10/10

Contract Summary

Original Contract Amount: $ 286,592.75

Net change by Change Orders: $ -

Contract Amount to Date; (line 1 £2) $ 286,582.75

Total completed and stored to date: 3 250,647.60

Retainage: 5 % of Completed Work: $ 12,632.38

Total Earned less Retainage: $ 238,115.22

Less previous applications for payment: 3 236,690.22

SUBTOTAL $ 1,425.00

OTHER CHARGES (Please attach an itemized list) $ -

CURRENT PAYMENT DUE $ 1,425.00

Balance to finiéh, including retainage: $ 48,477 53

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Docuraents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Cen

tractor Approval.—TK_Concrete, Inc.
- p Firm Name

91271

Signature = Date

Engineer/Consultant Approval.  City of Ankeny
Firm Name

Signature Date

City of Ankeny Staff Approval .-~ v £ / _
7 L D 2t

Signature v 7 A Data
Submit to: Paul Moritz, P.E.
Email. pmicritz@ankenyiowa.gov Phone: 515-963-3522 Fax: 515-963-3535

Date Printed: 9/13/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION ORIGINAL | GUANTITY VALUE OF
ITiM UNITS | proposep | CPANCE (Y] WOWAL | unir erice | EXTENDED PRICE SANTTY | coMPLETED I | et
(Inclugde Change Orcler # if Applicable} QUANTITY | orpER) l WORK
i |7" PCC Remove & Replace 8Y 5,637.G0 5637.00 $ 47.25 § 266,348.25 501840 $% 237,119.40 G18.60 69.03%
2 |8" PCC Driveway Remove & Replace (M-Mix) 8y 44.00 44.00 § 40.50 § 1,782.00 4160 § 1,684,80 240 94.55%
3 (4" PCC Sidewalk Remove & Replace SF 467.00 467.00 $ 3.50 § 1,634.50 21240 $ 743.40 25460 4548%
4 4" PCC Sidewalk, Mew Construction SF 36,00 36.00 8 3.00 $ 108.00 $ - 36.00 0.00%
5 {3-Piece Manhole Castings EA 3.00 300 $ 50000 $ 1,500.00 300 % 1,500.00 - 100.00%
6 |[Re-build SW-105 Intake (24" Depth} EA 1.00 1.00 $ 1,200,000 § 1,200.00 100 § 1,200.00 - 100.00%
7 |Re-build SW-505 Intake (60" Depth} EA 1.00 1,00 % 1,500.00 % 1,500.00 1.00 & 1,500.00 - 100.00%
8 [Supply and Install New Intake Hood & Grate EA 1.00 1.00 $ 40000 § 400.00 1.00 $ 400.00 - 100.00%
9 |Truncated Dome Panet (2'x4') A 14.00 1400 $ 17500 $ 2,450.00 4.00 % 2,450.00 - 100.00%
10 |Sod Rastoration 5Q 104.00 104,00 % 30.00 $ 3,120.00 $ - 104.00 0.00%
41 |Traffic Control LS 1.00 1.00 $ 3,00000 $ 3,000.00 085 $ 2,550.00 0.15 85.00%
42 |Extra Class "A" Roadstone TON 100.00 10000 $ 15.00 % 1,500.00 $ - 100.00 0.00%
13 [Overexcavate Unsultable Subgrade Material CcY 50.00 5000 § 500 $ 250.00 $ - 50.00 0.00%
14 |Changeable Message Board DAY 12.00 42,00 $ 15000 § 1,800.00 10.00 % 1,500.00 2.00 83.33%
15 - $ . $ . - 0.00%
16 - $ - $ - - 0.00%
17 - $ - $ - - 0.00%
18 - $ - 3 - - 0.00%
12 - $ - $ - - 0.00%
20 - $ - $ - - 0.00%
21 - 5 - $ - - 0.00%
22 “ § - § - - 0.00%
23 - $ - $ - - 0.00%
24 - $ - $ - - 0.00%
25 - $ - 5 - - 0.00%
26 - $ - 3 - - 0.00%
27 - $ - 3 - - 0.00%
28 - $ - 5 - - 0.00%
29 - $ - $ - - 0.00%
30 - $ - $ - - 0.00%
3 - $ - $ - - 0.00%
32 “ $ - $ B - 0.00%
33 - $ - 3 - - 0.00%
34 - $ - $ - - 0.00%
35 N $ - $ - - 0.00%
36 - 5 - $ - - 0.00%
37 - $ - $ - - 0.00%
38 . § - $ - - 0.00%
39 - $ - $ - - 0.00%
40 - § - $ - - 0.00%
41 - $ - 5 - - 0.00%
42 - 3 - $ - - 0.00%
43 - $ - $ - - 0.00%
44 - $ - 5 - - 0.00%
45 - $ - 3 - - 0.00%
46 - 3 - $ - - 0.00%
47 - $ - $ - - 0.00%
48 - $ - $ - - 0,00%
49 - % - % - - 0.00%
50 - $ - $ - - 0.00%
51 - 3 - $ - - 0.00%
52 - $ - $ - - 0.00%
53 - $ - $ - - 0.00%
54 - $ - $ - - 0.00%
55 - $ - $ - - 0.00%
56 - $ - $ - - 0.00%
57 - $ - $ - - 0.00%
58 - $ - 5 - - 0.00%
59 - $ - $ - - 0.00%
60 - $ - 5 - - 0.00%
B1 - $ - $ - - 0.00%
62 - $ - 3 - - 0.00%
63 - $ - $ - - 0.00%
64 - $ - $ - - 0.00%
65 - $ - i3 - - 0.00%
66 - ] - $ - - 0.00%
a7 - $ - $ - - 0.00%
a8 - $ - $ - - 0.00%
69 - § - % - - 0.00%
70 - $ - $ - - 0.00%
71 - $ - % - - 0.00%
72 - $ - 5 - - 0.00%
73 |TOTAL CONTRACT AND YALUE OF WORK COMPLETED TO DATE -12.54%

Dala printed: $/13/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Date

Amount

Date

Amount

OO0~ OO b W IR

5/17/2010

$ 26,149.18

6/21/2010

64,595.89

7/19/2010

93,522.56

8/16/2010

3 52,422.59

TOTAL

Record of Change Orders
# Date

Amount

236,690.22

L~ ERWN

TOTAL

Contract Time Remaining:
CONTRACT PERIOD:
Criginal Contract Date:
Original Contract Time:
Added by Change Order:
Contract Time to Date:
Time Used to Date:
Contract Time Remaining:

CLICK TO CHOOSE
March 15, 2010

Date Printed: €/13/2010




